
MONTHLY PROJECT OVERVIEW
I-405, Bellevue Braids Design Build Project

WSDOT Project Engineer : Seema Javeri, PE.
Design / Build Contract Summary Project Progress to Date
Contract Award: November 9, 2009 Design
Notice to Proceed: December 7, 2009 Construction
Original Contract Time: 929 Calendar Days Overall
Original Substantial Completion: June 2012
Original Contract Amount: $107,500,000                        % Complete
Revised Contract Amount: $107,790,255

June 2010 Highlights
Project Status as of:  June 30, 2010    

Contract Days Elapsed: 205 of 929 = 22.1%
$

June 2010

0     10     20     30     40     50     60     70     80     90    100

Project Location: I-405/NE 8th St to SR 520 
Design-Builder: Guy F. Atkinson Construction, LLC.

PIN: 840551A, 840541F
WIN:  U40541F
Federal Aid Project: ARRA-4053(858)
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Contract Amount Paid to Date: $21,025,796 = 19.6%
Contract Amount Paid This Period: $7,466,065 = 6.9%
Projected Substantial Completion Date: June 2012 (on schedule)
Project Cash Flow

Design-Build Schedule Summary

The Design Builder continues to perform Quality Assurance inspection 
and acceptance testing for materials incorporated into the project

Design:  The design team has focused on finalizing "Released for 
Construction" (RFC) plans for work on NE 12th Street and other early 
construction activities.  Preliminary design work has been completed for most 
project elements.  Final design will be completed this Fall and the majority of 
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Drill shaft at Pier 2 NB 405 Access Work Zone

Welding Utility Pipe Casing

The PI team continues to inform area businesses and residents about
upcoming construction. Team is regularly adding construction updates
to the WSDOT Website, posting pictures to Flikr, and outreaching to the
public about the NE 12th Street bridge girder setting in August

Keeping the NE 12th Street design and construction on schedule, work
on BNSF/ Port of Seattle ROW, ROW acquisition at Lowes, and MOT
for girder setting are areas of concern for our project.

and acceptance testing for materials incorporated into the project. 
WSDOT Quality Verification staff is also performing materials testing. 
Both the Design Builder and WSDOT are recording their test results 
into SAMs (Statistical Analysis of Materials) software program.  SAMS 
will statically compare both sets of test data, this analysis will be used to 
determine if the test procedures and results are valid and can be used 
in the acceptance of the material.  Quality Assurance and Quality 
Verification are currently testing concrete and aggregates. 
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design documents will be released for construction by the end of this year.
                                                                                                        Construction: 
NE 12th Street bridge pier 1 abutment and column work, pier 2 footing and 
column work, and pier 3 footing and abutment work underway.  City of Bellevue 
sanitary sewer  and drainage line installation on east side of I-405.   NB has 
been rough cut and NB wall work is underway.  

Public Information & Community Outreach
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Summary Project Schedule
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public about the NE 12th Street bridge girder setting in August.     

Construction of the NE 12th Street bridge - setting girders and starting
deck work. Beginning work for NE 8th Street braided ramp and NE 10th
Street ramp.                                                                                                

For more information, Call 425.889.0267 or 425.456.8624 or
visit www.wsdot.wa.gov/Projects/i405/ne8thtosr520/
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Summary Project Schedule

Upcoming Activities - Summer 2010
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